FORM DPW-CIA 2/05

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

fs"'?!

ugg%

N

Feb 2010- May 2011

FOR THE MONTH OF

Date: May 31, 2011 - Final Billing

CONTRACTOR:  Allied Pacific Builders, Inc.
ADDRESS: 2004 Kahai St. Contract No. 57382 [ /]
City, State ZIP: Honolulu, Hl 96819 DAGS Job No. 12-21-7291
PROJECT TITLE: Kapuaiwa Building Renovate Room 207 and Other improvements
CONTRACT T SUBHITAL REGSTER [ ] COMMENCENENT RECURENENTS
Basic Contract Amount $ 448,000.00  |DUE MONTHLY:
[ ] PROJECT SCHEDULE - INITIAL & ONGOING
{ VKDAILY REPORTS [s{ PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [/] CONTRACT NUMBER [4ROJECT NAME & LOCATION
Total $ 183,904.00 (/] ALL sioNATURES
Adjusted Contract Amount $ 631,904.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 448,000.00 100.00% $ 183,904.00 $ 631,904.00
Retained REDUCED [ ] $ - $ - 3 -
Amount Subject to Payment $ 448,000.00 $ 183,904.00 $ 631,904.00
Payments to Date $ 436,575.00 $ 168,957.00 $ 605,532.00
Payments Now Due $ 11,425.00 $  14,947.00 $ 26,372.00
Payment No. FINAL[X] 6
Remarks: -

1. Computed and Checked by:

Gl B2,

2. | certify that the above bill is correct, just, that payment has not been received, and all
payroll affidavits have been submitted, are current, or proper deductive exclusions have been
made to this request.

7/es for

3. Recommended: Project Inspector or Engineer Date:
Allied Pacific Builders, Inc.
W C_Q-_‘ v 4 /IS‘/[ {  Nameof Contractor
4. Recommended: Area Engineer/Architect Date:
s s
Y, » JUL 17 20 Al
Leds 27 ' Al SO
5 ApaveR anﬁx 7’?“5? Dnstnct‘Eﬁgmef-» Date: By signature / Title: vice President Date

een issued and the work performed.

= JuL 18 0m

Date:

The Public v\g@/\dmmnstr or certuf ;;’Nange orders ha

State Public Works Admlmstrator



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: Feb 2010-May 2011

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 57382
PROJECT TITLE: Kapuaiwa Building Renovate Room 207 and Other Imprc  DAGS Job No.: 12-21-7291
o]
o CONTRACT
@] LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT
C") PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEI% CMPE %ﬂ RETAINED
Allied Pacific Builders, Inc. General Contractor ABC-23456 $448,000 $448,000| 100.00% 5% $0[A

OO OO O 0 O OO0 60 300 300 O O 00 O IO O 000 O 0 00 O I 00 O OO0 O IO 000 00 O 13 )0 OO W

SUB-
CONTRACT,
LICENSE BASIC SUB-CONTRACTI COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE&% CMF’I:' lﬂ RETAINED]
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/IO! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#D1V/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) ] $0

| certify that the above retentions are correct for this request.

Checked/Verified by:

Allied Pacific Builders, inc.

Name of Contractor

%MM%‘A/M

By Signature  Vice President Date

Initial - Project Inspector or Engineer

NOTE:
Columnar totals shail be equal in dollar value to that on
the Monthly Estimate Sheet

*Contract amount retained is same as previous estimate because retainage is already 5% of first 50% of contract amount.



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: Feb 2010-May 2011

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 57382
PROJECT TITLE: Kapuaiwa Building Renovate Room 207 and Other Imp  DAGS Job No.: 12-21-7291
a CHANGE;
g ORDER
9 LICENSE CHANGE ORDER| COMPL. RETN AMOUNT]
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE|% CMPL) % RETAINED
Allied Pacific Builders, Inc. General Contractor ABC-23456 $183,904 $183,904| 100.00% 5% $01A
A R HHHHHHHEHHHH -
CHANGE]|
ORDER 8UB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT,
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE,% CMPL °_A_>J RETAINED,
#DIV/0! 10% 30
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#Div/o! 10% $0
Total Retained from Subs $0|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Allied Pacific Builders, Inc.

Name of Contractor “C_.—
(’% /&/h/(/ %A/}w Initial - Project Inspector or Engineer

By Signature Vice President

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 6 PROJECT TITLE: KAPUAIWA BUILDING - RENOVATION OF ROOM 207-A AND
OTHER IMPROVEMENTS

BILLING MONTH: May-11 DAGS JOB NO.: 1 2-21-7291 CONTRACT NO.: 57382
CONTRACTOR: ALLIED PACIFIC BUILDERS, INC.

VENDOR CODE: 28267800

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B0O6-809M $0.00 ($11,425.00) $11,425.00
Totals: ($11,425.00) $11,425.00
Change Order Payment Suffix: 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
y p o ¢ 5 a CRON ]
072  BOG-BOOM ($2,199.28) $2,199.28
03 BO7-807M $6,055.00 (26,692,772 $12747.72
Totals: $6,055.00 ($8,892.00) $14,947.00
Grand Total: $6,055.00 ($20,317.00) $26,372.00
i ,a- 7L / e
K o 7/18/ 20|
Verifiéd By ’ ! DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 28267800

Cost Code 3A1
Voucher No. Oj ‘7ﬁ\ '\fg-?

Verified By /)’7 7/2”7’{ {




